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Activities since May P il

o Installation done
o Sign-offs for “ready to weld endcap”

o Endcap welded
o Weld inspection done

0 Readout test (in progress)
0 Leak check & pressure test

a Move to LArTF!
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Official Sign-offs

a The sign-off of the
last system done
on May 16t

for welding

a A lot of happy
faces at DAB!
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Moving the Endcap — [
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Positioning the Endcap (=
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Jen Raff: uBooNE
Collaboration meeting
May 2014
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Ultrasound Inspection of Weld — =
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The weld is fine
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The big move — (P

Teroboone

o Move from DAB to LArTF:
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After the move —

o Installations at LArTF (~4 months)

= Vessel insulation
= Cryo system installation
= Cabling and rack installation

0 Cool down and filling (~2 months)
a Turn on the detector (December 2014)
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Thank you!
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